

PARK 3 (Hickory Way and Links Place) and Park 4 (Driver Lane and Greens Place) Weekly
Update for week of 8/18/2025

This week: Park 4 complete except for furnishings, Park 3 complete except for boulder placement.

Next week: Park 3 boulders and clean up, Park 4 spot clean. Park 5 – mobilize and start demolition.

Michael T. Kern
Elevate Contracting & Consulting