

PARK 2 (Ironwood Circle) Weekly Update for week of 6/30/2025

We had an issue with our trucking service and couldn't haul everything off this week. Next week we will wrap up the haul off and continue the irrigation work. The zones did not line up as well as I hoped so the adjustments to the system are taking a little longer than expected. Next week we are planning to knock out the irrigation, install the edger and additional cobble and start bringing in the plants towards the end of the week. It will roll into the week of 7/14 but will be wrapped up with park 2 by the 18th.

Hope you and your family have a restful holiday weekend and we will be back on it on Monday.

Michael T. Kern
Elevate Contracting & Consulting

